
State of California Department of Transportation Page 1
09/20/08 Statement of Ongoing Contracts as of 10/02/08

01District

01-DN-101-43.6/45.8

01-DN-199-9.1/9.5

01-DN-199-10.9/11.2

01-DN-199-13.0/14.3

01-DN-199-27.0/27.5

01-HUM-96-22.9/0

Fed Aid

HB1

HB1

HA21

HB4N

HB1

HM3

Pgm Code

IN DEL NORTE COUNTY NEAR SMITH RIVER

FROM 6.4 KM NORTH OF ROWDY CREEK

BRIDGE TO 1.0 KM SOUTH OF  OREGON

STATE LINE

IN DEL NORTE COUNTY NEAR HIOUCHI FROM

1.9 MILES S OF HARDSCRABBLE BRIDGE TO

1.5 MILES S OF HARDSCRABBLE CREEK

BRIDGE

IN DEL NORTE COUNTY NEAR GASQUET FROM

0.3 KM SOUTH HARDSCRABBLE CREEK

BRIDGE TO 0.2 KM NORTH OF

HARDSCRABBLE CREEK BRIDGE

IN DEL NORTE COUNTY AT GASQUET FROM

GASQUET FLAT ROAD TO MIDDLE FORK

GASQUET ROAD

IN DEL NORTE COUNTY NEAR PATRICK

CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF

IDLEWILD MAINTENANCE STATION  ROAD

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT

THE KLAMATH RIVER BRIDGE NO. 04-0144

AND AT BLUFF CREEK BRIDGE NO. 04-0063

Description 

SHOULDER WIDENING AND LEFT TURN

PLACE HOT MIX ASPHALT

REPLACE BRIDGE

RESURFACE AND RESTRIPE

CURVE REALIGNMENT

PAINT BRIDGES

Type Of Work

TIDEWATER CONTRACTORS INC

TIDEWATER CONTRACTORS INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MURPHY INDUSTRIAL COATINGS INC

Contractor

BROOKINGS OR 97415

BROOKINGS OR 97415

BENICIA CA 94510

WATSONVILLE CA 950775085

WATSONVILLE CA 95077

SIGNAL HILL CA 90755

(541)469-5341

(541)469-5341

(707)746-8028

(831)724-1011

(831)724-1011

(562)427-7720

BROWN, KARL

MERGUPS, JURIS

SANDERS, KAREN

MERGUPS, JURIS

BROWN, KARL

EITEL, CHARLY

Resident
Engineer

(707)465-3246

(707)464-4618

(707)464-9157

(707)496-8712

(707)465-3246

(707)441-3943

 $6,320,838

 $297,471

 $2,437,647

 $387,923

 $4,690,848

 $1,592,625

Bid + CCOs

 $2,937,807

 $0

 $1,543,435

 $393,719

 $3,950,939

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/24/07

07/23/08

04/26/07

08/28/07

04/14/06

04/29/08

Awarded

05/11/07

08/06/08

05/11/07

09/10/07

04/25/06

05/14/08

Approved

09/01/09

10/21/08

12/12/08

08/12/08

11/01/08

09/23/09

Est Comp

 58%

 0%

 76%

 100%

 82%

 0%

%Time

 50%

 0%

 63%

 100%

 84%

 0%

% Work 

 

 

 

COMPLETED

 

 

Message

01-345404

01-481004

01-293144

01-468304

01-409604

01-477404

Contract 

ACST-Q101-(126)E

  

ACBR-P199-(031)E

  

  

  

  Q1-01 1-(6E)

  

  P1-99 0-(1E)

  

  

  

--()

  

--()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

P O BOX 1956

P O BOX 1956

3701 MALLARD DRIVE

P O BOX 50085

P O BOX 50085

2704 GUNDRY AVENUE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

5601 S. BROADWAY

CRESCENT CITY, CA 95531

CRESENT CITY, CA 95531

CRESENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESENT CITY, CA 95531

EUREKA, CA 95503

Accepted

08/25/08

Location
Storm Water
Plan
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09/20/08 Statement of Ongoing Contracts as of 10/02/08

01District

01-HUM-101-8.9/10.2

01-HUM-101-28.3/35.8

01-HUM-101-37.7/0

01-HUM-101-40.9/42.2

01-HUM-101-64.3/0

01-HUM-101-75.1/78.7

Fed Aid

HB1

HB1

HA22

HA23

HB4N

HM1

Pgm Code

IN HUMBOLDT COUNTY NEAR GARBERVILLE

FROM 0.1 MI NORTH OF SOUTH FORK EEL

RIVER BRIDGE TO 0.7 MI SOUTH OF THE

GARBERVILLE NORTHBOUND

IN HUMBOLDT COUNTY AT AND NEAR WEOTT

FROM 0.3 MILE NORTH OF MYERS FLAT

SEPARATION TO SOUTH FORK EEL RIVER

BRIDGE

IN HUMBOLDT COUNTY NEAR REDCREST AT

0.1 KM NORTH OF HIGH ROCK ROAD

UNDERCROSSING

IN HUMBOLDT COUNTY NEAR REDCREST FROM

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF

BEAR CREEK BRIDGE

IN HUMBOLDT COUNTY NEAR FERNBRIDGE AT

ROUTE 101/211 SEPARATION

IN HUMBOLDT COUNTY IN EUREKA AT

VARIOUS LOCATIONS FROM 0.1 MILE

SOUTH OF K MART ENTRANCE TO J STREET

Description 

PLACE ASPHALT CONCRETE

INSTALL METAL BEAM GUARD RAIL

CULVERT REHABILITATION

CONSTRUCT RETAINING WALL

REALIGN AND CHANNELIZE OFFRAMP

REPLACE ASPHALT CONCRETE SURFACING

Type Of Work

MERCER FRASER COMPANY

MERCER FRASER COMPANY

MERCER FRASER COMPANY

GORDON N BALL INC

MERCER FRASER COMPANY

STIMPEL WIEBELHAUS ASSOCIATES

INC

Contractor

EUREKA CA 955021006

EUREKA CA 955021006

EUREKA CA 955021006

ALAMO CA 94507

EUREKA CA 955021006

REDDING CA 960492335

(707)443-6371

(707)443-6371

(707)443-6371

(925)838-5675

(707)443-6371

(530)223-6605

TIMMONS, KELLY

RODRIGUEZ, JOAQUIN

MCGEE, JAMES K

MCGEE, JAMES

RODRIGUEZ, JOAQUIN S.

HAYLER, CHARLES

Resident
Engineer

(707)725-1081

(707)725-1020

(707)725-1021

(707)725-1021

(707)725-7197

(707)825-4895

 $1,096,463

 $1,341,990

 $287,010

 $5,937,490

 $609,508

 $803,704

Bid + CCOs

 $949,903

 $1,098,265

 $219,811

 $0

 $426,135

 $865,869

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/07/07

05/21/08

10/29/07

08/19/08

10/29/07

04/22/08

Awarded

10/04/07

06/12/08

11/19/07

09/05/08

11/19/07

05/14/08

Approved

07/22/08

12/16/08

10/08/08

10/14/09

07/22/08

09/23/08

Est Comp

 100%

 41%

 71%

 0%

 96%

 100%

%Time

 85%

 81%

 77%

 0%

 74%

 100%

% Work 

OVER RUN

 

 

 

 

 

Message

01-474704

01-460004

01-441204

01-470214

01-462704

01-479804

Contract 

ACST-Q101-(131)E

OTS-  05-(18 )0

  

ER-43F4-(004)E

  

  

  Q1-01 1-(1E)

--()

  

--()

  

  

--()

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 1006

P O BOX 1006

P O BOX 1006

333 CAMILLE AVENUE

P O BOX 1006

P O BOX 492335

1487 SANDY PRAIRIE

CT. STE. E

1487 SANDY PRAIRIE

COURT SUITE E

1487 SANDY PRAIRIE

COURT STE. E

1487 SANDY PRAIRIE

COURT SUITE E

1487 SANDY PRAIRIE

COURT STE E

5065 BOYD ROAD, STE.

B

FORTUNA, CA 95540

FORTUNA, CA 95540

FORTUNA, CA 95540

FORTUNA, CA 95540

FORTUNA, CA 95540

ARCATA, CA 95521

Accepted

09/26/08

Location
Storm Water
Plan
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09/20/08 Statement of Ongoing Contracts as of 10/02/08

01District

01-HUM-101-75.2/77.3

01-HUM-101-89.3/90.2

01-HUM-101-102.8/0

01-HUM-255-.1/0

01-HUM-299-22.5/29.2

01-LAK-20-.6/9.4

Fed Aid

HM4

HA21

HA26

HB1

HM

HA22

Pgm Code

IN HUMBOLDT COUNTY IN EUREKA AT

VARIOUS LOCATIONS FROM 0.5 MILE

NORTH OF HERRICK AVENUE  OVERCROSSING

TO WABASH AVENUE

IN HUMBOLDT COUNTY NEAR

MCKINLEYVILLE ON ROUTE 101 AND ON

ROUTE 200

IN HUMBOLDT AND TRINITY COUNTIES AT

VARIOUS LOCATIONS

IN HUMBOLDT COUNTY IN EUREKA AT  3RD

STREET

IN HUMBOLDT COUNTY ABOUT 17 MILES

EAST OF BLUE LAKE FROM REDWOOD CREEK

BRIDGE TO 4.0 MILES WEST OF EASF FORK

WILLOW CREEK BRIDGE

IN LAKE COUNTY NEAR UPPER LAKE FROM

0.6 MILE EAST OF MENDOCINO COUNTY

LINE TO POLK JONES CATTLE PASS

Description 

REPLACE TRAFFIC SIGNAL HEADS

REPLACE BRIDGES

REHABILITATE ROADSIDE REST

INSTALL MEDIAN ISLAND AND LIGHTING

PLACE BONDED WEARING COURSE

RUBBERIZED ASPHALT RESURFACING

Type Of Work

SMITH ELECTRIC CONST

GOLDEN STATE BRIDGE INC

GIFFORD CONSTRUCTION INC

KERNEN CONSTRUCTION

MERCER FRASER COMPANY

ARGONAUT CONSTRUCTORS

Contractor

EUREKA CA 955036393

MARTINEZ CA 94553

REDDING CA 960492618

BLUE LAKE CA 95525

EUREKA CA 955021006

SANTA ROSA CA 95402

(707)443-5818

(925)372-8000

(530)226-6000

(707)826-8686

(707)443-6371

(707)542-4862

HAYLER, CHARLES

HAYLER, CHARLES

HAYLER, CHARLES

GORONA, MARK

BAKER, SCOTT

Resident
Engineer

(707)825-4895

 

(707)825-4895

(707)825-4895

(707)825-4887

(707)274-9451

 $154,223

 $39,290,450

 $2,972,837

 $335,729

 $1,472,785

 $7,943,984

Bid + CCOs

 $62,109

 $0

 $2,982,957

 $47,812

 $1,489,386

 $7,022,971

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/09/08

09/18/08

08/07/07

06/25/08

04/21/08

04/03/08

Awarded

05/15/08

09/26/08

09/07/07

07/16/08

05/21/08

05/07/08

Approved

10/15/08

09/17/08

10/31/08

10/01/08

08/28/08

Est Comp

 29%

 0%

 75%

 71%

 0%

 100%

%Time

 40%

 0%

 100%

 14%

 95%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

01-480004

01-296104

01-375624

01-479504

01-482004

01-399304

Contract 

  

ACNH-X023-(033)E

ACNH-000C-(275)E

  

  

ACNH-P020-(147)E

  

BHX0-23 0-(3EN)H

  00-0C 2-(5E)

  

  

--()

  

X023- 033-()

--()

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

875 EUREKA STREET

901 HOWE ROAD

P O BOX 492618

P O BOX 1340

P O BOX 1006

P O BOX 639

5065 BOYD ROAD, STE.

B

5065 BOYD ROAD STE. B

5065 BOYD ROAD STE. B

5065 BOYD ROAD STE. B

2617 E HWY 20

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

NICE, CA 95464

Accepted

09/12/08

Location
Storm Water
Plan
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09/20/08 Statement of Ongoing Contracts as of 10/02/08

01District

01-LAK-20-9.4/12.1

01-LAK-20-38.5/42

01-LAK-29-4.0/4.4

01-LAK-29-10.9/11.3

01-LAK-29-14.9/15.3

01-LAK-29-20.4/34.4

Fed Aid

HB1

HB1

HB1

HB1

HB1

HA22

Pgm Code

IN LAKE COUNTY NEAR UPPER LAKE FROM

1.6 KM EAST OF ROUTE 29 TO 0.2 KM

WEST OF NICE-LUCERNE CUTOFF

IN LAKE COUNTY ABOUT 20 KM EAST OF

CLEARLAKE OAKS FROM 2.2 KM EAST  OF

NORTH FORK CACHE CREEK BRIDGE TO 2.7

KM WEST OF WALKER RIDG

IN LAKE COUNTY NEAR MIDDLETOWN FROM

0.2 MILE SOUTH OF RANCHERIA ROAD TO

0.2 MILE SOUTH OF SHEVELAND ROAD

IN LAKE COUNTY NEAR MIDDLETOWN FROM

0.3 KM SOUTH TO 0.3 KM NORTH OF

HIDDEN VALLEY ROAD

IN LAKE COUNTY NEAR LOWER LAKE FROM

HOFACKER LANE TO 0.4 MILE NORTH OF

HOFACKER LANE

IN LAKE COUNTY NEAR LOWER LAKE FROM

SEIGLER CREEK BRIDGE TO 0.2 MILES

SOUTH OF MAIN STREET

Description 

WIDEN SHOULDERS

REHABILITATE ROADWAY AND REALIGN

WIDEN HIGHWAY AND INSTALL LIGHTING

CHANNELIZE INTERSECTION

WIDEN SHOULDERS

PLACE RUBBERIZED HOT MIX ASPHALT

Type Of Work

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

NORTH BAY CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA ROSA CA 95402

SANTA ROSA CA 95402

SANTA ROSA CA 95402

SANTA ROSA CA 95402

PETALUMA CA 949556004

WATSONVILLE CA 95077

(707)542-4862

(707)542-4862

(707)542-4862

(707)542-4862

(707)763-2891

(831)724-1011

BAKER, SCOTT

KRAFT, DAN

NARINE, OUNGKAR

NARINE, OUNGKAR

NARINE, OUNGKAR

NARINE, OUNGKAR

Resident
Engineer

(707)274-9451

(530)458-3080

(707)279-2468

(707)279-2468

(707)279-2468

(707)279-2468

 $6,939,483

 $17,924,453

 $857,828

 $934,483

 $1,063,202

 $9,352,019

Bid + CCOs

 $55,258

 $14,766,047

 $855,900

 $916,094

 $528,403

 $9,280,260

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/21/08

09/01/06

12/27/07

10/16/07

05/21/08

03/28/08

Awarded

06/24/08

09/14/06

01/14/08

10/29/07

05/30/08

04/28/08

Approved

04/13/09

12/31/08

07/28/08

08/15/08

10/24/08

10/10/08

Est Comp

 9%

 72%

 100%

 100%

 43%

 94%

%Time

 1%

 81%

 100%

 100%

 50%

 99%

% Work 

 

 

COMPLETED

COMPLETED

 

 

Message

01-432604

01-4146V4

01-462304

01-461604

01-462904

01-398504

Contract 

OTS-  05-( 18)0

ACST-P020-(142)E

ACST-P029-(102)E

ACST-P029-(101)E

ACST-P029-(104) 

ACNH-P029-(103)E

--()

  P0-20 1-(2E)

  P0-29 1-(2E)

  P0-29 1-(1E)

PH-P029-(104)E

--()

  

--()

--()

--()

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 639

P O BOX 639

P O BOX 639

P O BOX 639

P O BOX 6004

P O BOX 50085

2617 E HWY 20

1401 WILL S. GREENE,

SUITE A

2617 E. HWY 20

2617 E. HWY 20

7663 S HWY 29

7663 S. HWY. 29

NICE, CA 65464

COLUSA, CA 95932

NICE, CA 95464

NICE, CA 95464

KELSEYVILLE, CA 95451

KELSEYVILLE, CA 95451

Accepted

08/27/08

08/27/08

Location
Storm Water
Plan
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09/20/08 Statement of Ongoing Contracts as of 10/02/08

01District

01-LAK-29-39.5/40.7

01-LAK-53-3.0/0

01-MEN-1-15.3/20.8

01-MEN-1-60.8/62.3

01-MEN-1-69.4/70.1

01-MEN-20-.3/2.4

Fed Aid

HB1

HB1

HM1

HM1

HA4S2

HB1

Pgm Code

IN LAKE COUNTY NEAR LAKEPORT FROM

ACKLEY ROAD TO 0.6 MILE N OF  RTE 175

AND ON ROUTE 175 FROM SODA BAY ROAD

TO 0.2 MILES N OF ROUT

IN LAKE COUNTY IN CLEARLAKE AT THE

INTERSECTION OF ROUTE 53 AND 40TH

AVENUE

IN MENDOCINO COUNTY IN AND NEAR

POINT ARENA FROM MAIN STREET TO

BRUSH CREEK BRIDGE

IN MENDOCINO COUNTY IN FORT BRAGG

FROM 0.4 MILE NORTH OF NOYO RIVER

BRIDGE TO 0.1 MILE NORTH OF PUDDING

CREEK BRIDGE

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF

TEN MILE RIVER BRIDGE

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 0.4 KM TO 3.9 KM EAST OF STATE

ROUTE 1

Description 

PLACE HOT MIX ASPHALT

MODIFY EXISTING TRAFFIC SIGNAL

ASPHALT CONCRETE OVERLAY

HOT MIX ASPHALT SURFACING

REPLACE BRIDGE

CONSTRUCT 2 WAY LEFT TURN LANE

Type Of Work

GRANITE CONSTRUCTION COMPANY

NORTH BAY CONSTRUCTION INC

NORTH BAY CONSTRUCTION INC

ARGONAUT CONSTRUCTORS

GOLDEN STATE BRIDGE INC

ARGONAUT CONSTRUCTORS

Contractor

WATSONVILLE CA 950775085

PETALUMA CA 949556004

PETALUMA CA 949556004

SANTA ROSA CA 95402

MARTINEZ CA 94553

SANTA ROSA CA 95402

(831)724-1011

(707)763-2891

(707)763-2891

(707)542-4862

(925)372-8000

(707)542-4862

NARINE, OUNGKAR

KRAFT, DAN

THANGAVELAUTHAM,

RAGUPARAN

DEROSIER, DAVE

OSIER, JIM

THANGAVELAUTHAM, RAGU

Resident
Engineer

(707)279-2468

(530)458-3080

(707)496-0437

(707)961-5403

(707)962-0561

(707)496-0437

 $924,639

 $464,529

 $852,131

 $2,039,818

 $46,925,462

 $5,230,884

Bid + CCOs

 $440,441

 $317,152

 $816,123

 $1,480,920

 $39,252,356

 $2,739,080

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

07/11/08

03/07/08

06/06/08

06/24/08

12/21/06

06/20/07

Awarded

07/30/08

03/19/08

06/18/08

07/03/08

01/11/07

07/05/07

Approved

10/20/08

10/08/08

09/30/08

11/09/09

01/21/09

Est Comp

 40%

 69%

 0%

 88%

 56%

 62%

%Time

 46%

 68%

 93%

 72%

 83%

 52%

% Work 

 

 

 

 

 

 

Message

01-473704

01-466404

01-484804

01-486904

01-385704

01-292004

Contract 

ACST-X033-(066) 

  

  

  

ACST-P001-(529)E

ACST-P020-(144)E

PH-X033-(066)E

  

  

  

  P0-01 5-(9EA)C

  P0-20 1-(4E)

--()

  

  

  

P001- 529-()

--()

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

P O BOX 50085

P O BOX 6004

P O BOX 6004

P O BOX 639

901 HOWE ROAD

P O BOX 639

7663 S HWY 29

1401 WILL S. GREEN,

SUITE A

20 W. SCHOOL WAY P.O.

BOX 959

425 N MCPHERSON SUITE

C

425 N. MCPHERSON

STREET, #C P.O. BOX

1245

P.O. BOX 959

KELSEYVILLE, CA 95451

COLUSA, CA 95932

REDWOOD VALLEY, CA 95470

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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09/20/08 Statement of Ongoing Contracts as of 10/02/08

01District

01-MEN-101-.1/21.1

01-MEN-101-30.9/31.9

01-MEN-101-42.5/45.1

01-MEN-101-64.7/68.8

01-MEN-101-69.4/69.6

01-MEN-101-98.9/100.8

Fed Aid

HM

HM1

HM1

HM1

HB1

HA23

Pgm Code

IN MENDOCINO COUNTY NEAR HOPLAND FROM

THE MENDOCINO COUNTY LINE TO EAST

SIDE ROAD

IN HUMBOLDT COUNTY NEAR UKIAH AT

VARIOUS LOCATIONS FROM ROUTE 20/101

SEPARATION TO FORSYTHE CREEK BRIDGE

IN MENDOCINO COUNTY NEAR WILLITS FROM

0.4 MILES NORTH OF SOUTH WILLITS

OVERHEAD TO 0.1 MILE SOUTH OF

BAECHTEL ROAD

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM LONG VALLEY CREEK BRIDGE TO 2.3

MILES NORTH OF TEN MILE CREEK BRIDGE

IN MENDOCINO COUNTY AT LAYTONVILLE

FROM RAMSEY ROAD TO 0.3 KM NORTH OF

BRANSCOMB ROAD

IN MENDOCINO COUNTY NEAR LEGGETT FROM

2.9 KM SOUTH TO 0.3 KM NORTH OF RED

MOUNTAIN CREEK

Description 

PLACE BONDED WEARING COURSE

REPLACE CONCRETE PAVEMENT

PLACE OPEN GRADED ASPHALT CONCRETE

ASPHALT CONCRETE RESURFACING

CURVE IMPROVEMENT

REALIGN ROADWAY

Type Of Work

MARTIN BROTHERS CONSTRUCTION

PROFESSIONAL CONSTRUCTION

SERVICES

J A GONSALVES AND SON

CONSTRUCTION INC

MERCER FRASER COMPANY

ARGONAUT CONSTRUCTORS

M C M CONSTRUCTION INC

Contractor

SACRAMENTO CA 95828

PLEASANT HILL CA 94523

NAPA CA 94581

EUREKA CA 955021006

SANTA ROSA CA 95402

NORTH HIGHLANDS CA 95660

(916)381-0911

(925)945-1052

(707)258-6261

(707)443-6371

(707)542-4862

(916)334-1221

THANGAVELAUTHAM,

RAGUPARAN

KLEIBLER, KATHRYN

THANGAVELAUTHAM,

RAGUPARAN

TIMMONS, KELLY

TIMMONS, KELLY

COHEN, SEBASTIAN

Resident
Engineer

(707)496-0437

(707)485-5913

(707)496-0437

(707)725-1081

(707)725-1081

(707)445-6441

 $7,147,777

 $1,009,485

 $774,252

 $767,724

 $1,637,992

 $73,261,395

Bid + CCOs

 $5,499,812

 $0

 $713,485

 $45,436

 $1,163,447

 $61,040,551

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/25/08

06/09/08

05/12/08

05/08/08

03/06/08

05/22/06

Awarded

05/21/08

07/09/08

05/30/08

05/21/08

03/18/08

06/05/06

Approved

09/24/08

09/20/08

10/24/08

09/30/08

11/30/09

Est Comp

 96%

 0%

 100%

 86%

 32%

 64%

%Time

 77%

 0%

 90%

 6%

 68%

 82%

% Work 

 

 

SUSPENDED

 

 

 

Message

01-478904

01-486804

01-481304

01-467304

01-4293U4

01-397514

Contract 

  

  

  

  

ACST-Q101-(139)E

ER-37B3-(004)E

  

  

  

  

  Q1-01 1-(9EA)C

--()

  

  

  

  

Q101- 139-()

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

20 LIGHT SKY COURT

3309 VINCENT ROAD

P O BOX 6553

P O BOX 1006

P O BOX 639

P O BOX 620

20 W. SCHOOL WAY P.O.

BOX 959

20 W SCHOOL WAY P.O.

BOX 959

20 W SCHOOL WAY P.O.

BOX 959

1487 SANDY PRAIRIE

COURT STE. E

1487 SANDY PRAIRIE

COURT. STE E

P.O. BOX 699

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

FORTUNA, CA 95540

GARBERVILLE, CA 95542

Accepted

Location
Storm Water
Plan
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01District

 $0 $172,214,323 $268,195,448

01-MEN-253-.5/3.5

01-MEN-5710-/0

01-VAR--/0

Fed Aid

HA21

HA12

HM3

Pgm Code

IN MENDOCINO COUNTY ON ROUTE 162 AT

OUTLET CREEK BRIDGE AND ON ROUTE 253

AT ANDERSON CREEK BRIDGE AND SODA

CREEK BRIDGE

IN MENDOCINO COUNTY IN FORT BRAGG AT

THE FORT BRAGG MAINENANCE  STATION

IN LAKE AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

Description 

WIDEN BRIDGES AND UPGRADE RAIL

REPLACE MAINTENANCE STATION

REPAIR BRIDGE DECKS

Type Of Work

VIKING CONSTRUCTION COMPANY

INC

BRCO CONSTRUCTORS INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

Contractor

RANCHO CORDOVA CA 95742

LOOMIS CA 95650

BENICIA CA 94510

(916)852-5530

(916)652-3868

(707)746-8028

KLEIBER, KATHARINE

WRIGHT, GEOFFREY

KLEIBER, KATHARINE

Resident
Engineer

(707)485-5913

(707)725-1022

(707)485-5913

 $3,942,563

 $7,550,820

 $620,986

Bid + CCOs

 $1,507,028

 $6,436,193

 $369,221

Comp To  date

 $0

 $0

 $0

This Month

01/29/08

05/07/07

04/02/08

Awarded

02/27/08

05/25/07

04/17/08

Approved

09/30/09

02/03/09

10/09/00

Est Comp

 45%

 81%

 100%

%Time

 38%

 84%

 59%

% Work 

 

 

OVER RUN

Message

01-3116U4

01-434604

01-477004

Contract 

ACST-X045-(020)E

  

  

  X0-45 0-(0EA)C

  

  

X045- 020-()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

WPCP

P O BOX 1508

P O BOX 367

3701 MALLARD DRIVE

20 W. SCHOOL WAY P.O.

BOX 959

1487 SANDY PRAIRIE

CT. STE E

20 W. SCHOOL WAY P.O.

BOX 959

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan



01-345404

01-481004

01-293144

01-468304

01-409604

01-477404

01-460004

01-441204

01-462704

01-479804

01-480004

01-296104

01-474704

01-470214

01-375624

01-479504

01-482004

01-399304

01-4146V4

01-432604

01-462304

01-461604

Contract

01-DN-101-43.6/45.8

01-DN-199-9.1/9.5

01-DN-199-10.9/11.2

01-DN-199-13.0/14.3

01-DN-199-27.0/27.5

01-HUM-96-22.9/0

01-HUM-101-28.3/35.8

01-HUM-101-37.7/0

01-HUM-101-64.3/0

01-HUM-101-75.1/78.7

01-HUM-101-75.2/77.3

01-HUM-101-89.3/90.2

01-HUM-101-8.9/10.2

01-HUM-101-40.9/42.2

01-HUM-101-102.8/0

01-HUM-255-.1/0

01-HUM-299-22.5/29.2

01-LAK-20-.6/9.4

01-LAK-20-38.5/42

01-LAK-20-9.4/12.1

01-LAK-29-4.0/4.4

01-LAK-29-10.9/11.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



01-462904

01-398504

01-473704

01-466404

01-484804

01-486904

01-385704

01-292004

01-486804

01-467304

01-4293U4

01-397514

01-478904

01-481304

01-3116U4

01-434604

01-477004

Contract

01-LAK-29-14.9/15.3

01-LAK-29-20.4/34.4

01-LAK-29-39.5/40.7

01-LAK-53-3.0/0

01-MEN-1-15.3/20.8

01-MEN-1-60.8/62.3

01-MEN-1-69.4/70.1

01-MEN-20-.3/2.4

01-MEN-101-30.9/31.9

01-MEN-101-64.7/68.8

01-MEN-101-69.4/69.6

01-MEN-101-98.9/100.8

01-MEN-101-.1/21.1

01-MEN-101-42.5/45.1

01-MEN-253-.5/3.5

01-MEN-5710-/0

01-VAR--/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

Page
Statement of Ongoing Contracts - Index

01District

Statement of Ongoing Contracts - Federal Aid



01

District

 $10,124,218

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

01District

 $268,195,448  $172,214,323

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $59,559,290

 $86,858,807

 $31,859,347

 $79,198,885

 $10,719,120

 Bid + CCO

 $19,286,189

 $66,056,505

 $23,134,121

 $61,040,551

 $2,696,957

 Work Comp

District Total:

Work completed this Period:  $10,124,218

-F-

-S-

-SH-

-ER-
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